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Medicine Bow Landscape Vegetation Analysis
Project Update—Winter 2023

Spring Public Open House Announcement

The Medicine Bow National Forest will host a public open house to discuss ongoing implementation of the Landscape
Vegetation Analysis (LaVA) project on Tuesday, May 9, 2023, from 6 to 8 p.m.

The open house will be held in-person at the Wyoming Game and Fish Department’s office, 1212 S. Adams St, Laramie,
WY 82070. A virtual option for attendance will be provided via Microsoft Teams. Anyone who wishes to attend virtually
should email Matt Schweich, LaVA Implementation Coordinator, at matthew.schweich@usda.gov.

This open house is one of the public engagement opportunities for the LaVA project. It is designed for the public to
learn about the current status of the project and provide input and feedback on several checkpoints in the implemen-
tation process.

During the open house, representatives from the U. S. Forest Service and Cooperating Agencies will:
e Provide an update on the status of project planning and implementation across the LaVA landscape

e |dentify new focus areas where the Forest Service and Cooperating Agencies will begin to develop preliminary
treatments in the next year (Phase 1: Focus Areas)

e Solicit input on the new focus areas to identify potential activities and any site-specific resources of concern.

e Describe preliminary treatment areas identified in various focus areas in the past year by the Forest Service
and Cooperating Agencies

e Solicit public input on preliminary treatment areas to identify potential modifications
e Summarize current monitoring results and upcoming (2023) monitoring plans

e Describe any new scientific information or changed conditions that may require analysis in a Supplemental In-
formation Report

e |dentify any anticipated changes in the implementation and monitoring process

Following the open house, a two-week feedback period will be provided for additional input on new focus areas and
preliminary treatment areas.

What is the LaVA Project?

The Medicine Bow Landscape Vegetation Analysis Project, or “LaVA” project, was developed to respond to unprece-
dented landscape-level tree mortality from bark beetles and other forest health issues that affected hundreds of thou-
sands of acres across the Medicine Bow National Forest since the late 1990s. The LaVA decision authorized up to
288,000 acres of vegetation management on the Forest over 15 years. Objectives of the project include:

e Mitigating hazardous fuels

e Providing for recovery of forest products

e Enhancing forest and rangeland resilience to future insect and disease infestations
e Protecting infrastructure and municipal water supplies

e Restoring wildlife habitat

e Enhancing access for forest visitors and permittees

e Providing for human safety.
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What Have We Been Doing?

Since the Record of Decision (ROD) was signed in August of 2020, we have been working closely with our partners
and interested members of the public to plan and implement projects across the LaVA landscape following the five-
phase process described in Appendix A of the ROD, the Adaptive Implementation and Monitoring Framework. The
table below summarizes the status of LaVA projects in relation to the Appendix A process. Some highlights from the
implementation process in the last few months include:

e Modified several focus areas:

e Re-aligned focus areas in the northwest LaVA Project Status — Winter 2022

portion of the Snowy Range (Barrett,
East Kennaday, North Brush, South

Brush, and West Kennaday) to more 1: Focus Areas 4 n/a
closely follow watershed boundaries.

Appendix A Phase # Projects Acres

e Combined the Teddy Creek and Vulcan 2: Preliminary Design 7 n/a
fc_)cus.areas .|n th.e Sierra Mad.re Range to 3: Refine and Validate 36 48,361
simplify project implementation.

e The map on page 3 reflects these 4: Review and Implement 14 4,114
changes.

5: Monitor and Report 1 77

e Held two formal meetings with our
Cooperator group to discuss project
planning and implementation.

e |Initiated planning in 12 new focus areas. Preliminary treatment areas will be identified in some of these
focus areas this summer

e Completed five new or updated pre-treatment checklists, beginning project identification in five focus
areas.

e |dentified 36 projects in 13 focus areas for field validation.

e Prioritized 12 projects in eight focus areas for field validation during the summer of 2023. Additional
projects may be validated if personnel are available.

e Completed field validation and started implementation of one project in one focus area.

Monitoring and Reporting

Monitoring and reporting is the fifth and final phase of the LaVA implementation process. The ROD requires monitor-
ing of all projects following a generic plan (Appendix A, Attachment 6) and applying a set of post-treatment standard
operating procedures (SOPs) (Appendix A, Attachment 5). A biennial monitoring report following the outline in Output
4, Appendix A is also required.

The primary intent of this phase is to answer the questions:
e Did we do what we said we were going to do?

e Did we get the expected outcomes?

e Do we need to adjust future treatments?

Initial monitoring and discussions on a field trip in the fall of 2022 indicated that implementation went according to
plan, that all SOPs and design features were correctly applied, and that project objectives were met.

We are currently developing the first biennial monitoring report, which we expect to release in late spring or early
summer of 2023.
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Implementation Plan

The implementation process outlined in Appendix A contains five phases, eighteen activities, and takes three or more
years to complete. The Forest Service, working with our partners, developed a draft plan to provide our partners and
the public with the schedule for providing meaningful input on focus areas and preliminary treatments, as well as al-
lowing us to work together to prioritize workloads, secure funding, and meet objectives of the LaVA project across the
landscape. As our collaborative work on each focus area proceeds, we will update the plan to reflect current conditions
and priorities in the area. The map below displays the current status of focus areas across the LaVA landscape.
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Additional Information and How to Get/Stay Involved

e The LaVA Implementation web page links to extensive information on the NEPA decision and supporting analy-
sis, implementation process, LaVA StoryMap and feedback tool, pre-treatment and implementation checklists,
treatment tracking, and monitoring. It is updated regularly as new information becomes available.

e The LaVA StoryMap is an interactive tool for spatially representing LaVA focus areas and treatments on the
landscape. The StoryMap allows users to view future, ongoing, and completed treatments and to provide
online feedback specific to focus areas and treatments.

e We encourage you to join the LaVA mailing list through GovDelivery, which is our primary means of directly
contacting the public. To use the GovDelivery online application, enter your email address, then scroll down
the list of available subscriptions to the Medicine Bow-Routt National Forests, which has a dropdown menu of
current projects including the LaVA project.

e The Forest Service hosts a LaVA public workshop each spring and a monitoring field trip every fall. Workshops
and field trips will be advertised through a press release, the LaVA mailing list (via GovDelivery), and on the im-
plementation web page.

e For additional information on the LaVA project, please contact Matt Schweich, LaVA Implementation Coordina-
tor at matthew.schweich@usda.gov or (307) 745-2422.



https://www.fs.usda.gov/detail/mbr/landmanagement/?cid=FSEPRD572816
https://usfs.maps.arcgis.com/apps/MapSeries/index.html?appid=ca50896c133c414490f7255d01565aae
https://public.govdelivery.com/accounts/USDAFS/subscriber/new?topic_id=NEPA_51959_S
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